

ID	Category	Task	Due Date	Worked By	Status	Complete Date
5860309	CCWG	BEAD Implementation	10/02/2009	Regina Ware	Completed	07/31/2009
5842226	CCWG	BEAD Implementation	10/26/2009	Gary McBryde	Started	
5837333	CCWG	BEAD Implementation	10/26/2009	Gary McBryde	Started	
5859615	CCWG	BEAD Implementation	10/26/2009	Regina Ware	Completed	10/05/2009
5852969	CCWG	BEAD Implementation	10/28/2009	Regina Ware	Completed	01/20/2010
5914251	CCWG	BEAD Implementation	11/20/2009	Regina Ware	Started	
5865374	CCWG	BEAD Implementation	11/20/2009	Regina Ware	Started	
5809470	CCWG	BEAD Implementation	11/20/2009	Regina Ware	Started	
5813133	CCWG	BEAD Implementation	11/27/2009	Regina Ware	Completed	10/09/2009
5911643	CCWG	BEAD Implementation	11/27/2009	Regina Ware	Completed	01/20/2010
5813069	CCWG	BEAD Implementation	12/03/2009	Regina Ware	Started	
6015050	CCWG	BEAD Implementation	01/25/2010		Not Started	
5878725	CCWG	BEAD Implementation	01/25/2010	Tina Dillard	Completed	11/02/2009
6015050	CCWG	BEAD Implementation	01/25/2010	Morgan Arvaneh	Started	
5813134	CCWG	BEAD Implementation	02/08/2010	Regina Ware	Started	
6035160	CCWG	BEAD Implementation	03/12/2010	Regina Ware	Started	
6040008	CCWG	BEAD Implementation	03/12/2010	Regina Ware	Completed	01/21/2010
6061745	CCWG	BEAD Implementation	03/12/2010	Regina Ware	Completed	03/19/2010
6021865	CCWG	BEAD Implementation	03/12/2010	Regina Ware	Completed	01/21/2010
5995576	CCWG	BEAD Implementation	04/21/2010	Regina Ware	Completed	03/19/2010
5995331	CCWG	BEAD Implementation	04/21/2010	Regina Ware	Completed	03/19/2010